

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 28 SEPTEMBER 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During the Preceding Week:

25X1 a. [] Repair and Return Facility - GSA pre-
25X1 construction conference for the Repair and Return Facility is
25X1 scheduled for 3 October 1983 at the [] Completion is
25X1 projected for late February 1983. []

3. Significant Events Anticipated During the Coming Week:

None

25X1

